
Plant Name District Contract Number Project Area Start Date Last Data
Bayport NWP W9127N-23-C-0005 Encinitas 2024-03-10 2024-03-12

Dodge Island MVN W912P8-23-C-0033 Calcasieu 2024-02-09 2024-03-12
Ellis Island SAJ W912EP-23-C-0027 St. Augustine Beach 2024-03-08 2024-03-12

Galveston Island SWG W912HY-23-C-0007 Galveston Harbor 2024-03-09 2024-03-12
Glenn Edwards MVN W912P8-23-C-0028 Southwest Pass 2024-03-04 2024-03-12
Liberty Island SAJ W912EP-23-C-0023 Kings Bay Entrance Channel 2024-01-30 2024-03-12

Magdalen NAN W912DS-23-C-0002 Sea Bright to Manasquan 2023-12-22 2024-03-12
Miss Katie SAW SAW-2019-00175 Oregon Inlet 2024-03-11 2024-03-12
Murden NAO NAO-MUR-2024 Chincoteague 2024-03-12 2024-03-12
Newport SAS W912PM-23-C-0016-SAS Brunswick Harbor 2023-12-27 2024-03-12

Padre Island SAJ W912EP-23-C-0023 Kings Bay Entrance Channel 2024-03-11 2024-03-12
R.B. Weeks NAN W912DS-23-C-0002 Sea Bright to Manasquan 2023-12-08 2024-03-12

TEST DREDGE 1 SAM TEST_CONTRACT_FC Test_FC_Project_Area 2024-02-01
Wheeler MVN MVN-WLR-2024 Southwest Pass 2024-03-12 2024-03-12

Active Hopper Dredge Projects



Plant Name District Contract Number Project Area Start Date Last Data
America SAM W91278-23-D-0056-0280 Apalachicola 2024-02-09 2024-03-12
Andi Rae SAJ W912EP-23-C-0021 IWW Jacksonville to Miami 2023-10-18 2024-03-12
Arulaq MVN W912P8-23-D-0013-0047 Atchafalaya Bar Channel 2024-02-21 2024-03-12

Brittyn B SAC W912HP-24-C-0001 Folly Beach 2024-02-26 2024-03-12
C.R. McCaskill SWG SWF-2022-0183 Houston Ship Channel 2023-01-15 2024-03-12

Cadiz NAE W912WJ-23-C-0016 Wells Harbor 2024-01-22 2024-03-10
Charleston NAP W912BU-23-C-0035 Delaware River 2024-01-24 2024-03-12

Crew Compass SAW W912PM-24-C-0002 Back Sound, NC 2024-02-27 2024-03-12
Crosby Dredger MVN MVN-2020-00234-WPP Port of Iberia 2023-12-20 2024-03-12

E Stroud MVN MVN-2018-00580-EG Lake Borgne 2024-01-29 2024-03-11
E.W. Ellefsen SAM SAM-2022-00150-DCH Dauphin Island, AL 2024-02-14 2024-03-07

Emil Kurtz SWG W912HY-23-C-0017 Sabine-Neches Waterway 2024-01-10 2024-03-12
Enterprise MVN W91278-23-C-0045-MVN Barataria Bar Channel 2024-01-05 2024-03-12

General Arnold SWG W912HY-23-C-0019 Corpus Christi Ship Channel 2024-02-16 2024-03-12
General Bradley SWG W912HY-23-C-0019 Corpus Christi Ship Channel 2024-02-16 2024-03-07

General MacArthur SWG W912HY-23-C-0019 Corpus Christi Ship Channel 2024-02-16 2024-03-12
General Marshall SWG W912HY-23-C-0009 GIWW Rollover to Causeway 2024-02-05 2024-03-12
General Patton SWG W912HY-23-C-0009 GIWW Rollover to Causeway 2024-01-19 2024-03-06
Hampton Roads SAS W912HN-23-C-5003 Savannah River - GPA Garden City Terminal 2023-09-19 2024-03-12

J.S. Chatry SWG SWG-2015-00444 McFaddin National Wildlife Refuge, Texas 2023-12-27 2024-03-12
Lorraine Hooks MVN W912P8-22-C-0050 Calcasieu 2023-07-18 2024-03-12

Michels Carolina NAE W912WJ-23-C-0011 Scarborough River 2023-11-30 2024-03-10
Mike Hooks SWG W912HY-20-D-0007-0014 Matagorda 2023-09-17 2024-03-12
Missouri H MVN MVN-2018-00580-EG Lake Borgne 2023-01-25 2024-03-12

Nimitz SWG W912HY-23-C-0021 Brazos Island Harbor 2023-12-26 2024-03-12
Ohio SWG W912HY-21-C-0015 Corpus Christi Ship Channel 2023-03-22 2024-03-12

Robert M White SAM W91278-23-D-0065-0193 Mobile Harbor 2024-02-02 2024-03-12
Savannah SAW W912PM-23-C-0012 Morehead City Ocean Bar 2023-11-30 2024-03-08

Texas MVN W912P8-24-C-0003 Atchafalaya River 2023-12-04 2024-03-12
Valor NAE W912WJ-23-C-0016 Wells Harbor 2024-02-06 2024-03-09

Vinton MVN W912P8-23-C-0058 Calcasieu 2024-02-09 2024-03-12

Active Pipeline Dredge Projects



Plant Name District Contract Number Project Area Start Date Last Data
BR 8 SAC W912HP-23-C-0006 Charleston Lower Harbor 2023-12-13 2024-03-07

CJ Welch NAB W912DR-24-C-0006 Baltimore Harbor 2023-12-09 2024-03-11
DA Chambers NAB W912DR-24-C-0006 Baltimore Harbor 2023-12-06 2024-03-11

DMT 4005 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2023-12-10 2024-03-11
DMT 402 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2024-02-25 2024-03-11
DMT 404 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2023-12-15 2024-03-11
DMT 408 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2024-01-08 2024-03-11
DMT 410 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2023-12-04 2024-03-11

DS 21 SPN W912P7-23-C-0012 Richmond Harbor 2024-01-23 2024-03-12
DS 22 SPN W912P7-23-C-0012 Richmond Harbor 2024-02-15 2024-03-12
DS 5 SPN W912P7-23-C-0012 Richmond Harbor 2024-02-23 2024-03-12
DS 6 SPN W912P7-23-C-0012 Richmond Harbor 2024-02-23 2024-03-12
ES 15 SAW W912PM-23-C-0017 Morehead City Harbor 2024-01-14 2024-03-12
GL 65 SWG W912HY-23-C-0005 Freeport Harbor 2023-12-20 2024-03-11

GL 702 SWG W912HY-23-C-0005 Freeport Harbor 2023-11-23 2024-03-11
KS 10 POH W9128A-22-C-0009 Kahului 2024-03-05 2024-03-12

Kurt Schulte NAB W912DR-24-C-0006 Baltimore Harbor 2023-12-06 2024-03-11
LMC-231 NAP W912BU-23-C-0016 Delaware River 2023-11-17 2024-03-11
LMC-232 NAP W912BU-23-C-0016 Delaware River 2023-11-17 2024-03-10

MERC Shevlin NAB W912DR-24-C-0006 Baltimore Harbor 2023-12-30 2024-03-11
MS 16 SAW W912PM-23-C-0017 Morehead City Harbor 2024-01-12 2024-03-12

MSJ 110 NAP W912BU-23-C-0052 Chesapeake Bay Upper Inland 2023-12-04 2024-03-11
MST 913B NAP W912BU-23-C-0016 Delaware River 2023-09-20 2024-03-11

Mike J SPN W912P7-24-C-0002 Redwood City 2024-03-07 2024-03-12
N 4001 SAC W912HP-23-C-0006 Charleston Lower Harbor 2023-12-14 2024-03-11
N 4002 SAC W912HP-23-C-0006 Charleston Lower Harbor 2024-03-07 2024-03-11
N 6001 SAW W912PM-23-C-0015 Wilmington Harbor 2023-11-13 2024-03-11
N 6002 SAW W912PM-23-C-0015 Wilmington Harbor 2024-03-07 2024-03-11
N 6003 SAW W912PM-23-C-0015 Wilmington Harbor 2023-12-01 2024-03-11
Rob P SPN W912P7-24-C-0002 Redwood City 2024-03-06 2024-03-12

SEI 904 NAP W912BU-23-C-0016 Delaware River 2023-09-20 2024-03-11
Scow 562 NAE NAE-2022-01017 Safe Harbor Pilots Point 2024-02-08 2024-03-12
TMZ 300 NAE NAE-1994-00594 Bismore Park 2024-02-28 2024-03-12
W3-2001 NAO W91236-24-C-5019 Deep Creek, VA 2024-03-06 2024-03-11
W3-2002 NAO W91236-24-C-5019 Deep Creek, VA 2024-03-04 2024-03-11

WJ Marston SPN W912P7-24-C-0002 Redwood City 2024-03-05 2024-03-12

Active Scow Projects


